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UNITED STATES ENVIRONMENTAL PROTECTlON AGENCY. 2. . . ~ __- 
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77 WEST JACKSON BOULEVARD . .-, _ ' '  CC 
jUL pj ig  25 i i l i  J CHICAGO, IL 60604-3590 

REPLY TO THE ATTENTIC# OF: 

M r .  Jack R. C ra ig  
Uni ted States Department o f  Energy 
Feed Mate r ia l s  Produc t ion  Center 
P.O. Box 398705 
C i  n c i  nna t i  , Ohio 45239-8705 

- .  - . . . .  

HRE-8J 

RE: U.S. DOE OU #4 D r a f t  Record 
o f  Dec is ion  Extens ion 
Amendment 

. I  

Dear M r .  Craig:  

Enclosed i s  t h e  s igned amendment t o  the  Amended Consent Agreement r e f l e c t i n g  t h e  

change i n  t h e  submi t ta l  da te  f o r  t he  Operable U n i t  4 D r a f t  Record o f  Dec is ion  

from June 10, 1994, t o  August 9, 1994. 

I f  you have any quest ions regard ing  the  above ma t te r ,  p lease do no t  h e s i t a t e  t o  

contact  me a t  (312) 886-0992, o r  B r ian  Barwick a t  (312)  886-6620. 

S incere ly ,  

Remedial P r o j e c t  Manager 
Sect ion #1 

RCRA Enforcement Branch 

Enclosure 

cc: Tom Schneider, OEPA-SWDO 
Don O f t e ,  FERMCO 
Jim Theis ing,  FERMCO 
Paul Clay, FERMCO 

Printed on Recycled Paper I 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION 5 

IN THE MATTER OF: ) 
1 

FERNALD, OHIO 1 
1 

U.S. DEPARTMENT OF ENERGY ) Administrative 
FEED MATERIALS PRODUCTION CENTER ) Docket Number: V-W-90-C-057 

-OH6 890-008 976 ) . -  

AGREEMENT EXTEND SCHEDULE FOR SUBMISSION OF 
OPERABLE UNIT FOUR RECORD OF DECISION 

On the basis of the facts set forth below and in accordance 
with Sections XVIII.B.5., XVIII.D., and XXXIII of the September 
1991 Amended Consent Agreement (ItACAgt), the United States 
Department of Energy (ltU.S. DOEtt) and the United States 
Environmental Protection Agency ( I I U . S .  EPA") hereby agree to 
extend by thirty (30) days the schedule for submission of the 
Operable Unit 4 ( I tOU 4 " )  Proposed Draft Record of Decision (ROD) 

BACKGROUND 

1. On September 10, 1993, U.S. DOE submitted the OU 4 
Feasibility Study and Proposed Plan to U.S. EPA, which U.S. EPA 
approved on February 9, 1994. 

2. In accordance with'section X.G. of the ACA, U . S .  DOE 
established a public review and comment period for the FS/PP for 
a period from March 7, 1994 to April 20, 1994. 

3 .  On April 13, 1994, U . S .  DOE received a formal request 
from the State of Nevada, Department of Administration to extend 
the OU 4 public review and comment period for an additional sixty 
(60) days to allow the recently established Citizens Advisory 
Board for the Nevada Test Site Operations time to review the 
FS/PP. 

4. On,April 19, 1994, in accordance with Section XVIII of 
the ACA, U . S .  DOE requested a thirty (30) day extension to the 
OU 4 ROD due date in order to allow additional public comment on 
the OU 4 FS/PP. 

5 .  On April 29, 1994, U.S. EPA granted a thirty (30). day 
extension to the OU 4 ROD pursuant to Sections XVIII.B.5. and 
XVIII D. of the ACA. 

6 .  On May 17, 1994, the Nevada Test Site Citizens Advisory 
Board requested another extension to review the OU 4 FS/PP. 



- 36 - 

c. FS Report/Comprehensive Response Action Risk 
Evaluation: September 10, 1 9 9 3 ;  

d. Proposed Plan: September 10, 1 9 9 3 ;  

- Proposed Dra-ft Record of Decisi-on: August 9 ,  1994  . . 

#s. Operable Unit 5: Environmental Media. Groundwater, 
surface water, soil not included in the definitions of 
OU # 1 - 4 ,  sediments, flora, and fauna. 

a. Initial Screening of Alternatives: April 16, 
1 9 9 3  ; 

b. RI Report/Baseline Risk Assessment*: June 2 4 ,  
1994 : 

c. FS Report/Comprehensive Response Action Risk 
Evaluation: November 16, 1 9 9 4 ;  

I d. Proposed Plan: November 16, 1 9 9 4 ;  

I Proposed Draft Record of Decision: July 3 ,  1995.  

* The Site-Wide Ecological Assessment shall be included in 
the Baseline Risk Assessment for OU 5. 

Comprehensive Site-Wide operable Unit: An evaluation of 
remedies selected for O U s  1-5, above (including remedial and 
removal actions) to ensure that they are protective of human 
health and the environment on a site-wide basis, as required 
by CERCLA, the NCP and applicable U . S .  EPA policy and 
guidance. l 

a. Site-Wide RI/Projected Residual Risk Assessment 
Work Plan Addendum: No later than six (6) months 
following signature of the ROD for OU 3 ;  

b. Site-Wide RI/Projected Residual Risk Assessment 
Report: The Site-Wide RI/Projected Residual Risk 
Assessment'Report shall be submitted in accordance 
with the schedule approved in the Work Plan 
Addendum above; , 

c. FS Report: If required by U . S .  EPA, the FS Report 
shall be provided in accordance with the schedule 
approved in the Work Plan Addendum above. 
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7. On May 19, 1994, in accordance with Section XVIII of the 
ACA, U.S. DOE requested a second thirty (30) day extension to the 
OU 4 ROD due date in order to allow additional public comment on 
the OU 4 FS/PP. 

8 .  Pursuant to Section XVIII.B.5. of the ACA, additional 
time needed for public participation and document review is good 

E cause _for an extension - of time. 

9. Pursuant to Section XXXIII of the ACA, U . S .  EPA and 
U.S. DOE may amend or modify the ACA solely upon written consent 
of both U.S. DOE and U.S. EPA. In addition, such amendments or 
modifications shall have as the effective date that date on which 
they are signed by U . S .  EPA. 

10. In establishing this new OU 4 ROD due date, U . S .  EPA and 
U.S. DOE have consulted with, and accepted.input from,'the Ohio 
Environmental Protection Agency. 

AGREEMENT 
I 

11. U . S .  EPA and U.S. DOE agree that this extension should 
provide adequate opportunity for the Citizens Advisory Board to 
the Nevada Test Site Operations to review and comment on the 

I FS/PP without causing undue delay in submission of the OU 4 ROD. 

12. This agreement shall modify Section X., paragraph C.4. 
of the ACA by revising the submission date for the OU 4 ROD from 
June 1 0 ,  1994, to August 9, 1994. In order to incorporate into 
the ACA the revised OU 4 ROD submittal date, U.S. EPA and 
U.S. DOE have revised page 36 which is attached hereto as 
Attachment one (1). In accordance with Section XXXIII.B., this 
revised submittal date is effective on the date U.S. EPA signs 
this Agreement, and revised page 36 is hereby incorporated into 
and made part of the ACA. 

13. U . S .  DOE and U.S. EPA individually certify that the 
signatories to this Agreement have the authority to bind U.S. DOE 
and U . S .  EPA to the requirements of this Agreement. 

\ 
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IT IS SO AGREED: 

By: 
- -. . - .  

Date: 6!9!94 
Manager 

agement Project 

By: 

1 /E/ Date: 
Valdas V. Adamkus 
Regional Administrator 
U . S .  Environmental Protection Agency 
Region V 


